

POS Work Plan

Phase	Item	Day	Start	Finish
1 (23 Oct - 17 Nov)	1.Database	3	23 Oct	26 Oct
	2. Catalog API	10	27 Oct	6 Nov
	3. Navigation menu API			
	4. TypeShop API			
	5. Sales channel API			
	6. Payment API			
	7. Typeltem			
	8. Report API			
	9. Authentication API			
	10.Backend Manage System			

Thanalop Roeksirinukul